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Sanitary Contract 941 (Sewer Collection System Improvements in the Jones Falls Sewershed)

February 1, 2022
To whom it may concern,

Below is the construction status of Sanitary Contract 941.

Project Limits
The SC941 work area is within the Jones Falls Sewershed and includes work on Falls Road, next to the Jones Falls Stream and
in the North Broadway-Chase Street area. The work area is largely east of Interstate 83 and west of Route 1.  This project will
help eliminate two (2) of the City’s Sanitary Sewer Overflows (SSO) - SSO 67 and SSO 72. Impacted is Falls Road and
neighborhoods (in Districts 11, 12 and 14) with Cured in Place (CIPP) lining, manhole rehabilitation and open cut pipe
installation that require by-pass pumping. This project is approximately 80% complete.

Work in Progress

 Falls Road Closure
o Work on Falls Road is complete as of December 15, 2021
o The Jones Falls Trail remains open and accessible to the public
o The Baltimore Streetcar Museum has been accessible to the public since July 2021
o Falls Road will remain closed to vehicular through traffic. Closure on Falls Rd managed by Baltimore City

Department of Transportation (DOT) effective December 17, 2021
 Pre- CCTV for Cured in Placed Pipe (CIPP) Lining -Various Locations

o Heavy machinery will be used (construction noise is expected)
o Lane closures /lane adjustments are expected
o Upcoming Locations: TBD

 CIPP Lining, Sewer Rehabilitation – Various Locations
o Heavy machinery will be used (construction noise is expected)
o Lane closures /lane adjustments are expected
o During curing process odor may be emitted
o Upcoming Locations: TBD

 Manhole Rehabilitation – Various Locations
o Heavy machinery will be used (construction noise is expected
o Sewer flow will be rediverted and managed with bypass pumps (some operational noise is expected Lane

closures/lane adjustments is expected
o Upcoming Locations: TBD

 Pressure Sewer Installation Along Rutland Ave
o Heavy machinery will be used (construction noise is expected)
o Lane closures /lane adjustments is expected
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 Pressure Sewer Installation Along Ellsworth St
o Heavy machinery will be used (construction noise is expected)
o Ellsworth St is closed to traffic
o Prestressed Concrete Cylinder Pipe (PCCP) installation along Ellsworth to continue until early January 2022. To be

followed by PCCP installation on Rutland Ave by mid to late January 2022
 Broadway Bypass Pumping

o Heavy machinery will be used (construction noise is expected)
o Lane closures /lane adjustments is expected
o Tree Removal along portion of bypass route
o Bypass pumping along Broadway is anticipated to run above ground at the intersection of Preston underground

to across Broadway above ground through the alley of 1200 Block of North Broadway under Biddle and above
ground at North Gay and in parking lane of 1100 Block of N Broadway and discharge in Manholes at Chase and
Broadway. Detours and parking adjustments are expected when this phase of the work starts.

 Restoration
o Heavy machinery will be used (construction noise is expected)
o Lane closures /lane adjustments is expected
o Upcoming Locations: TBD
o Ongoing, completed at the conclusion of rehab work

Note about project delays

The work in the N. Broadway - Ellsworth St - Gay St - Chase St corridor has experienced significant delays due to (1) adverse
subsurface conditions (2) conflicts with existing utilities, and (3) supply chain disruptions due to the COVID-19 pandemic. The
original schedule would have dictated that the traffic control measures would be in place during the period October-
November. However, as of this update, it appears the detours will be in place through February 2022.

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any
question; you may call (410) 396-4700; Monday through Friday; between 8:30 AM and 4:30 PM.  Mr. Indranil Goswami, the
project manager can be reached at (410) 396-4700, as well as via email; Indranil.Goswami@baltimorecity.gov.  Additional
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information and resources are also available on our website https://publicworks.baltimorecity.gov/sewer-consent-decree-
project-history

Sincerely,

Angela Cornish
Construction Project Supervisor II
DPW, Office of Engineering & Construction

Below are some pictures to highlight work accomplished to-date.

Manhole Rehab (Amtrak-ROW) Manhole Rehab (Amtrak-ROW)

Manhole Rehab (W Biddle St) Manhole Rehab (Preston St)


